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Engineer Report for December 10, 2018 
 
Well 6 Pumping Station Construction 
The contractor has mobilized to the job site and installed erosion control measures and the 
construction entrance on the well site.  The contractor has also begun the clearing of trees 
along Whalen Road for the sanitary sewer installation.  The preconstruction conference will be 
held on Tuesday December 11. 
 

 
 
Fireman’s Park Splash Pad 
The contractor has poured the concrete for the retaining walls and the foundation for the 
building.  Watermain testing has yet to be completed. 
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Silent Street Dredging 
Contractor mobilized on December 3rd and has started the removal of material from the bottom 
and sides of the existing pond. 
 
CTH M Reconstruction 
The contractor has completed the watermain and sanitary sewer installation for the City of 
Verona utilities that can be installed this year.  Testing of the new watermain and sanitary sewer 
has yet to be completed. 
 
CTH M/ Liberty Drive/ Thousand Oaks Trail Traffic Signals 
The contractor has elected to push the start of this project to spring 2019. 
 
CTH PD - Woods Road to CTH M 
AECOM is working on the final plans and specifications for the reconstruction of CTH PD from 
CTH M west to Woods Road.  Final plans will be submitted to the City in December 2018.   
 
City of Verona Standard Construction Details 
AECOM has submitted standard detail drawings for final review by City staff.  This includes 
roadway, water main, sanitary and storm sewer, and other incidental details. 
 
 


